
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:50 PM
Run date

Time

Reviewer: Boal, Brian 16-Mar-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 116 Date: 05-May-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 2:00

Const Calendar Day: 604

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

None

Temperature 7 AM 12 PM 4PM40 - 50 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF and Macalloy Crews activities:

The full pre-tensioning up to 19000 psi gage pressure of the South Hinge K of the West line continued.
One of the Macalloy jacks failed about mid noon and the crews continued the work with only one jack. A
variation of the elongation for 19000 psi gage pressure ranging from 16 mm up to 24 mm was observed.
Chris discussed this elongation variation with Brian, Alex, and Michael from T.Y. Lin. It was concluded that
the reason could be mainly as a result of the flatness issue of the surface of the frame of the Hinge and the
stiffeners behind the surface which might not be in complete contact with the surface. All the anchor bolts
are not supported by a uniform stiff material, consequently such variation becomes possible. The full pre-
tensioning of almost two-third of 76 anchor bolts was completed, it is expected the full pre-tensioning of
the south hinge K of the West line to be completed tomorrow May 6, 2011.

Another group of the ABF crews attempted pre-tensioning of the anchors of the West line in the afternoon;
however they stopped because of the jack failure.

CONCO crews activities:
The Crews started removing the forms of the West line deviation saddle. The attached pictures show the
grout texture. They started working on the

ABF Crews:
- Jim Benninghov
- Matthew Wistrich
- Mike Rondel
- Charles Middleton
- John Power (only 3 hours)
Macalloy Crew:
-Jonathan Jackson

CONCO crews:
- Gary Pene
- Jasmin Gorinjac

ABF & Macalloy Equipents:
Generator whisperwatt 7000 (ABF# 002343)

MacAlloy pre-tensioning equipments

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV
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AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GENERATOR, 7000 W MULTIQUIP

8.00

002343

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CHARLES MIDDLETONIronworker 8.00 2.00 0.00 10.00

JNM Mike RandelIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW WISTRICHIronworker 8.00 2.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

CONCO PUMPING

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CONCO PUMPING

8.00

*E0050406

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JASMIN GORINJAC 8.00 0.00 0.00 8.00

GARY PENE 8.00 0.00 0.00 8.00

Attachment
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